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ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
FCF Protected Area/Limited Area Closure
1FCFENG200 | Prelim Engineering Design for Reduced PA 16| 22MAY00 15JUNOO
1FCFENG300 |Complete IWCP Development For Reduced PA 29| 22MAY00 06JUL0O
1FCFNST600  |ID/Design/Prep LA Upgrades For PA Reduce 57|  01JUNOO 29AUG00 -
1FCFDOE100  |Request DOE Red PA Deviation/LA Concur 13| 15JUNOO 05JUL00 1
1FCFENG400  |Final Design and Prep RFP For Reduced PA 27| 16JUNCO 28JUL0O u
1FCFENG100  |Prepare Environmental Assessment For RPA 20| 26JUN0O 26JUL00 u
1FCFDOE150  |Respond to DOE Comments - Red PA/LA Devs 42| 06JULOO 11SEP00 L
1FCFENG420  |Receive Bids For Reduced PA 18|  31JUL00 25AUG00 i
1FCFNST650 | Procure/Install Limited Area Improvemnts 76|  30AUG00 02JANO1
1FCFENG440  |Red PA Tech/Cost Evaluation and Revision 7| 12SEP00 21SEP00 r
1FCFNST300  |Install Reduced PA Alarm System 11|  22SEP00 090CT00
1FCFNST200 | Install Reduced PA Fencing 12|  22SEP00 100CT00
1FCFRED100  |Rev PA Procedures, Train & Perf Mgt Rev 22| 22SEP00 250CT00
1FCFNST400  |Install Entry Control Shelters 58|  22SEP00 26DEC00
1FCFRED155  |B707 Wall-to-Wall Holdup Scans 43| 020CT00 07DEC00
1FCFDOE350 | Follow-thru Contingent Deviation for RPA 43| 260CT00 08JANO1 L
1FCFRED200  |Reduced PA/Limited Area Readiness Demo 5| 09FEBO1 15FEBO1 I
1FCFRED160 | Final B707 Holdup Scans 9| 09FEBOL 22FEBO1 1
1FCFRED170  |B707 MAA Closure Readiness Demo 9/ 09FEBO1 22FEBO1 1
1FCFRED180  |RFFO Review of B707 MAA Readiness 5| 23FEBO1 01MARO1 I
1FCFRED300  |RFFO Review of Red PA Readiness 5 02MARO1 08MARO1 I
1FCFRPAL00 | Assess, Collapse and Elim Limited Areas 570/ 12MAROL 09SEP03 N
1FCFDOES00 | Request DOE Waiver - RPA /371 LA if req 45| 12SEP02 20NOV02 L
1FCFDOES50 | Respond DOE Comments - RPA/371 LA Waiver 42| 2INOV02 30JANO3
1FCFRPA200  |Preparations for B371 Limited Area 44 03FEBO3 09APR03 L
1FCFRPA300 Rev RPA Procedures, Train & Perf Review 44| 03FEBO3 09APRO03 .
1FCFRPA220  |B371 Wall-to-Wall Scans for S&S 5 01APRO3 07APRO3 I
1FCFRPA350 | Conduct Fence-to-Fence Scans for B371 PA 22| 01APRO3 02MAY03 u
1FCFRPA240 | Final 371 Holdup Scans (GB/Wall-to-Wall) 5/ 08APRO03 15APR03 1
1FCFRPA260 | Demonstrate Readiness to Close B371 MAA 17| 16APRO3 12MAY03 L]
1FCFRPA280  |RFFO Valid/Verif to Close B371 MAA 5 13MAY03 19MAY03
1FCFRPA400 | Demonstrate Readiness to Elim Reduced PA 12| 20MAY03 09JUNO3
1FCFRPA500 | Valid/Verif to Eliminate Reduced PA 28|  10JUNO3 23JUL03
1FCFRPAG00 | Eliminate Red PA /Estab. Contingency SNM 6| 24JUL03 31JUL03
1FCFRPA700  |Open PAC 2 4| 04AUG03 07AUG03 I
1FCFSLAL00 | Eliminate PA Contingency/Remaining LAS 603| 10SEPO3 | O02MAY06 ————————
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNOO 15:34

© Primavera Systems, Inc.

Cost Account Critical Path

EAISER-HILL

EOCEY FLATS CLESURE PEQJECT




